Name – Ronak Thamaran


SRN – PES2UG24CS410

Section – G


Software Engineering Lab-2

Jira Lab


1) Creating Epics




2) Creating Stories




3) Adding Story Points




4) 5 Stories in TODO List




5) 2 Stories IN PROGRESS




6) All 5 Stories DONE



7) Completed Sprints



8) Burndown chart for Sprint 1




TIME

Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
26/Aug/26 4:34 PM	SL2-10	Sprint start		5		
	SL2-6			5		
	SL2-7			5		
	SL2-8			8		
	SL2-9			3		
	Total					26
26/Aug/26 4:55 PM	SL2-6	Burndown	Issue completed		5	21
	SL2-7	Burndown	Issue completed		5	16
	SL2-8	Burndown	Issue completed		8	8
	SL2-9	Burndown	Issue completed		3	5
	SL2-10	Burndown	Issue completed		5	0
26/Aug/26 5:03 PM	SL2-10	Sprint ended by Ronak T				0
	SL2-6					0
	SL2-7					0
	SL2-8					0
	SL2-9					0
	Total					0

9) Burndown Chart for Sprint 2

Following the same steps for the remaining 5 stories we get the following burndown chart:-



Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
26/Aug/26 5:27 PM	SL2-11	Sprint start		3		
	SL2-12			3		
	SL2-13			8		
	SL2-14			5		
	SL2-15			5		
	Total					24
26/Aug/26 5:29 PM	SL2-11	Burndown	Issue completed		3	21
	SL2-12	Burndown	Issue completed		3	18
	SL2-13	Burndown	Issue completed		8	10
	SL2-14	Burndown	Issue completed		5	5
	SL2-15	Burndown	Issue completed		5	0
26/Aug/26 5:34 PM	SL2-11	Sprint ended by Ronak T				0
	SL2-12					0
	SL2-13					0
	SL2-14					0
	SL2-15					0
	Total					0

10) QnA

1. Did your estimations reflect the actual effort?

Points were assigned by relative complexity — payment/dispute logic (2.1, 4.3) at 8 points, straightforward UI/data actions at 3–5. Since this was a simulated (not coded) sprint, real effort wasn't measured, but in practice checkout and dispute resolution would carry the highest estimation risk due to external payment-gateway and multi-party dependencies.

2. Was your backlog well-prioritized?

Yes — High priority was reserved for the core trust path (listing, escrow lock, inspection, fund release, security/compliance), while secondary UX conveniences (search filters, order-status tracking) were Medium.

3. How did your simulated sprint align with your plan?

Sprint 1 delivered the end-to-end MVP purchase flow (list → browse → buy → escrow → inspect → approve). Sprint 2 isolated dispute-handling and security work so that less-defined, higher-risk stories didn't block the core transactional flow.

4. What insights did the burndown chart give about your team's capacity?

(Fill this in from what you actually see — e.g., "the remaining-values line tracked the guideline closely, suggesting the 1-week/26-point capacity was realistic" or "we finished early, suggesting we under-committed for Sprint 1.")